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Schedule: Head End Site
Construction Package 1 and 1A:

Design: Complete
Procurement: Complete/In progress
Construction: Q4 2021/Q1 2022-Q4 2022

Construction Package 2:
Design: Complete
Procurement: Q2 2021-Q4 2022
Construction: Q4 2022-Q2 2027

Construction Package 3:
Design: Substantially complete 
Procurement: Q2 2026-Q2 2027 
Construction: Q2 2027-Q3 2030

Rendering of Head End Site



Schedule: Owls Head Site
Construction Package 1: 

Design: Q3 2021-Q2 2022
Procurement: Q3 2022-Q2 2023
Construction: Q3 2023-Q3 2024

Construction Package 2: 
Design: Q4 2021-Q3 2023
Procurement: Q1 2023-Q2 2024
Construction: Q3 2024-Q3 2027

Construction Package 3: 
Design: Q4 2021-Q4 2023
Procurement: Q2 2026-Q1 2027
Construction: Q2 2027-Q2 2029

Owls Head Bulkhead:
Design: Complete
Procurement: In progress
Construction: Q1 2022- Q1 2023



Public 
Engagement
DEP is partnering with City Council 
District 39 and Community Board 6.
The public engagement process will 
inform the design of the City facilities, 
partner organizations’ facilities, and 
potential public programming, open 
space, and ecosystem restoration. 
Engagement will begin early in the design 
phase and occur roughly quarterly based 
on the design development. 
Engagement will include project 
overviews and updates, input listening 
sessions, and design review meetings. 

North Gowanus Visioning Session 
July 2018
Pamela Wong, BKLYNER

OWLS HEAD CSO FACILITY


